

Progress of CCTNS Project Meghalaya
in Chronological order.

<u>Sl No</u>	<u>Milestone</u>	<u>Date</u>	<u>Brief of the Milestone</u>
1.	Publishing of Tender	26 th March 2010	Publishing of Tender Notice for selection of SPMC for CCTNS Project with a last date for receiving the same as 26 th April 2010 and the date for opening the same was 30 th April 2010. A letter was sent to the Director of Information and Public Relation, Meghalaya, Shillong for publishing the Tender Notice in different leading local dailies and in 2(two) Leading National paper.
2.	Opening of Tender	30 th April 2010	Tender was opened on the 30 th April 2010 in the presence of Tender opening Committee constituted vide Ref No.S-265/MPITS/Meg-Police/S-PMC/2010/40 Dt. 15/04/2010 Five (5) firm submitted their Tender . 1.PWC 2.WIPRO 3.TCIL 4.IL & FS 5.Delloitte
3.	RFP issued to the short listing firms	5 th May 2010	RFP was uploaded on Meghalaya Police Website and dedicated link for CCTNS was also made on the website. The same was also sent to the Qualified firms via Email.
4.	Submission of Bids Date	14 th May 2010	After the RFP was issued to the firms date of submission for the bid was fixed.
5.	Opening of Technical Bid	14 th June 2010	As per the RFP date for opening of Bids was fixed on the 17 th May 2010 but was later re-fixed on the 14 th June 2010 due to some unavoidable reason.
6.	Evaluation of bidders by the Technical Committee	15 th June 2010	After the opening of the Technical Bid, Tech. Committee sat on the 15 th June 2010 to Evaluate the Bid of different firms.
7.	Opening of Commercial Bid	16 th June 2010	Commercial Bid was open at DGP conference Hall, Meghalaya, Shillong in the presence of Tender opening Committee constituted vide Ref No.S-265/MPITS/Meg-Police/S-PMC/2010/40 Dt. 15/04/2010
8.	Offer to PWC for L1	19 th June 2010	An offer to PWC was sent on the 19 th June 2010 vide letter No. S-265/MPITS/Meg.Police/S-PMC/2010/109 with a rider that a reply of acceptance or non-acceptable should reached on the 23 rd June 2010 before 5:00PM.
9.	Acceptance of the L1 Price by PWC	21 st June 2010	On being offered to PWC for the L1 price the same was accepted vide email dated 21 st June 2010.
10.	Sending of Letter of Intent	24 th June 2010	On being accepted by PWC a letter of intent was sent Via email dated 24 th June 2010.

Progress of CCTNS Project Meghalaya
in Chronological order.

<u>SI No</u>	<u>Milestone</u>	<u>Date</u>	<u>Brief of the Milestone</u>
11.	Signing of Contract Agreement	7 th July 2010	A contract Agreement with PWC was signed on the 7 th July 2010 with ADG(CID), Nodal Officer as a signatory on the aforesaid document.
12.	Publishing Tender Notice of Hardware procurement for DTC	28 th June 2010	Tender for procurement of hardware for District Training Centre(DTC) was published.
13.	Last date of Tender	19 th July 2010	Response of Tender for DTC was received from 4(four) firms. 1.Nicelinfotech 2.R.Lyngdoh enterprise 3. B.B.Verma & Co. 4. Hari Industries.
14.	On-site Deployment of SPMC team	9 th August 2010	SPMC team was deployed on site on the 9 th August 2010 and the probable date for submission of PIM report was fixed on the 25 th October 2010
14.	Opening of Tender	9 th August 2010	Tender for the procurement of hardware for DTC was open in DGP conference Hall with DGP, Meghalaya, in the presence of State Empowered Committee (SEC).
15.	Evaluation of Tender by Technical Committee	23 rd August 2010	After the received of Bidding from different firms the same was Evaluated by the Technical Committee.